
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 11/07/2014

to 12/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0015

12/09/2014

Contract Location: Time Allowed:

SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDING TO SR 

 

Contractor:

BEAM'S CONTRACTING, INC. Date Let:

15030 ATOMIC RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BEECH ISLAND SC 29842-8319 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HUDSON INSURANCE CO

06/21/2013

06/26/2013

08/01/2013

08/12/2013

09/26/2013

00/00/0000

00/00/0000

501 Days

12/25/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 96.61

484 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,483,495.92

$7,991,462.44

$4,764,690.00

43.84%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231440-      $8,483,495.92 $7,991,462.44 $4,764,690.00 43.84% $196,771.96

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 11/07/2014

to 12/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0015

12/09/2014

Project Number: 231440-      SR 232 - WIDENING & RCNS

 

STP00-0174-01(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,975,044.71 $2,821,049.54 $153,995.17

Non-Participating $743,761.21 $705,262.42 $38,498.79

Total Earnings $3,718,805.92 $3,526,311.96 $192,493.96

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,718,805.92 $3,526,311.96 $192,493.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,718,805.92 $3,522,033.96

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $196,771.96

$4,278.00($4,278.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 11/07/2014

to 12/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0015

12/09/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .641

 240197.000 .024

STP00-0174-01(007)

 

.665 $5,764.73 $159,731.01

0015 207-0203     FOUND BKFILL MATL, TP II CY  24.000 697.428

 28.100 .000

 

 

697.428 $.00 $19,597.73

0021 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

UNDERCUT EXCAVATION SPEC 210.5C

                                                            

750.000 $.00 $3,750.00

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  25,640.000 19,866.950

 18.030 1,393.190

 

 

21,260.140 $25,119.22 $383,320.32

0030 318-3000     AGGR SURF CRS TN  1,220.000 942.860

 17.300 56.800

 

 

999.660 $982.64 $17,294.12

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  25,326.000 5,462.100

 13.540 4,253.600

 

 

9,715.700 $57,593.74 $131,550.58

0125 500-3101     CLASS A CONCRETE CY  62.000 63.270

 645.870 .000

 

 

63.270 $.00 $40,864.19

0225 668-1100     CATCH BASIN, GP 1 EA  78.000 32.500

 2948.030 6.000

 

 

38.500 $17,688.18 $113,499.16

Category Amount: $107,148.51 $869,607.11



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 11/07/2014

to 12/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0015

12/09/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0300 163-0240     MULCH TN  600.000 100.053

 189.310 6.500

 

 

106.553 $1,230.52 $20,171.55

0311 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 6.750

 488.000 .000

                                                            

                                                            

6.750 $.00 $3,294.00

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,880.000 1,369.300

 0.590 7,710.000

 

 

9,079.300 $4,548.90 $5,356.79

0330 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  10.000 1.000

 693.000 2.000

 

 

3.000 $1,386.00 $2,079.00

0345 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,760.000 22,510.163

 3.560 .000

 

 

22,510.163 $.00 $80,136.18

Category Amount: $7,165.42 $111,037.52

Category Number: 0060 UTILITY

0495 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  1,075.000 1,247.300

 31.380 .000

 

 

1,247.300 $.00 $39,140.27

0555 670-5010     WATER SERVICE LINE, 1 IN LF  25.000 30.000

 29.890 .000

 

 

30.000 $.00 $896.70

0560 670-5620     WATER SERVICE LINE, 3/4 IN LF  370.000 540.000

 13.930 .000

 

 

540.000 $.00 $7,522.20

Category Amount: $0.00 $47,559.17



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 11/07/2014

to 12/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0015

12/09/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0600 500-3201     CLASS B CONCRETE, RETAINING WALL CY  1,200.000 459.989

 385.290 121.411

 

 

581.400 $46,778.44 $224,007.61

0630 576-1024     SLOPE DRAIN PIPE, 24 IN LF  54.000 69.100

 22.120 .000

 

 

69.100 $.00 $1,528.49

Category Amount: $46,778.44 $225,536.10

Category Number: 0030 TEMPORARY EROSION CONTROL

0680 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  140.000 51.000

 71.320 51.000

 

 

102.000 $3,637.32 $7,274.64

Category Amount: $3,637.32 $7,274.64

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0745 500-3101     CLASS A CONCRETE CY  80.000 80.093

 1105.780 .000

 

 

80.093 $.00 $88,565.24

0750 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  919.000 919.938

 264.580 .000

1

 

919.938 $.00 $243,397.20

0765 516-1100     ALUM HANDRAIL, STD 3626 LF  298.000 298.100

 79.060 .000

 

 

298.100 $.00 $23,567.79

0775 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 818.210

 77.950 .000

 

 

818.210 $.00 $63,779.47

Category Amount: $0.00 $419,309.70



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 11/07/2014

to 12/08/2014

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0015

12/09/2014

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0845 158-1000     TRAINING HOURS HR  2,000.000 .000

 0.800 498.000

 

 

498.000 $398.40 $398.40

9055 004-0008     EXTRA WORK - CY  .000 .000

 12.000 2,280.489

REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10 

SCREENINGS (INCL MATERIAL AND HAUL)

2,280.489 $27,365.87 $27,365.87

Category Amount: $27,764.27 $27,764.27

Project Total Amount: $192,493.96 $3,718,805.92


